
Meeting: Honolulu International Airport — HDOT-Airport Operations Division 

Date: August 17, 2009 

Purpose: Runway clearance — 22R/4L and 22L/4R 

Attendees: 
HDOT-Airport: 	James Pratt, Airside Operations Manager; Brain Ishii, 

Consultant — Bowers and Kabota 
HHCTCP: Harvey Berliner, Ryan Tam 

Gary Takahashi (RMT) and Jim Dunn (PB) 

Minutes: 

Background: FIHCTCP asked for meeting with HDOT-Airport Operations to clarify the 

runway 22R/4L and 22L/4R clearance requirements relative to the proposed transit 

guideway and station along Aolele Street. FTA commented in their review of HHCTCP 

administrative draft FEIS that the project should address FAA required clearances. In 

review of the FAA AC 150/5300-13 regulations there seemed to be discrepancies 

between clearance map provided by HDOT-Airport and the FAA regulation. The 

purpose of the meeting was to resolve these design discrepancies. 

Key Interpretations/Direction: 

• The Airport Zoning Map, dated August 28, 1998 is current and indicates the 

governing clearances required for runway 22R14L and 22L14R, and is in 

compliance with FAA AC 150/5300 — 13. 

• Both runways prohibit departures in the mauka direction for large commercial 

aircraft (Categories A thru D). Therefore the departure slope requirements found in 

FAA AC 150/5300 — 13 for this type of aircraft does not apply. This parameter is 

critical as it eliminates the most restrictive slope angles (1:40). 

• The amended RPZ requirement of FAA AC 150/5300 — 13, which extends the 

clearance zone to 1700-feet, applies to runway 22L/4R due to the type aircraft 

using this runway. The proposed rail transit guideway and station fall within this 

amended RPZ. The transit project must obtain a waiver from the FAA to construct 

in the RPZ. 
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• The FAA Part 77 requires 23-feet clearance crossing railroads. Part 77 does not 

distinguish between freight railroads and transit. The project should seek a FAA 

waiver to reduce this clearance to a more appropriate transit vehicle. 

• Upon review of HHCPCT drawings it was the opinion of Airside Operations that 

the transit guideway and station would not impact flight operations, and HHCTCP 

should apply for the necessary waivers earlier as possible so not delay its schedule. 

Next Steps: 

• HHCTCP will complete FAA Form 7460-1, Notice or Proposed Construction or 

Alteration  and submit to FAA to begin action to obtain FAA approval for the 

proposed rail transit alignment. 

• HHCTCP will advise HDOT-Airport of our progress with FAA and will invite 

HDOT-Airport to meeting involving FAA. 

Jim Dunn 

August 18, 2009 
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